QUARTERLY CAPITAL PROJECTS STATUS REPORT
University of Kentucky

Reporting Agency:
2012-3 (July)
10/19/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Acquire Land

Acquire/Construct Good Samaritan Medical Office Building

Acquire/Renovate Academic Facilities

Basketball Practice Facility
See Memorial Coliseum Expansion

* Biological/Pharmaceutical Complex (combined auth)

(combined auth)

Authorizations for the following 5 projects were combined:

II, Replace Cooling Plant Chillers,

Campus Call Center System

Construct Academic Learning Center

* Construct Biological/Pharmaceutical Complex - Ph II
See Biological/Pharmaceutical Complex

Construct Center for Design Innovation

Construct Children's Garden (Arboretum)

Comments: This is a multi-phased project.

Phase I is complete
Phase II is in planning phase

Construct Equine Campus - Phase 2
Construct Equine Campus (#1)

Construct Fit-Up Retail Space

Construct Freestanding Clinic - UK HealthCare

Construct Library Depository Facility
Construct Marching Band Facilities
Construct New Science Building

Construct Ophthalmology Clinic - Hospital
Construct Parking Structure #10

Construct Parking Structure 9

Construct Patient Care Facility - Hospital

auth)

Improve Central Heating Plant,

(combined auth)

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2004-2006 Combined Authorities

Fayette 2004-2006 Complete/Not Closed Out 100 12/31/09 12/02/09

Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
and Expand Plant Capacity Infrastructure.

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette CPBOC-8/01/09 Complete/Not Closed Out 100 05/20/11 05/12/11
Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 12/13/11 12/13/11
Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2012-2014 Awaiting Initiation by Agency

Fayette 2002-2004 Multiple Subprojects
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:

Print Date:

2012-3 (July)
10/19/2012

Cabinet/Agency/Project Title

University of Kentucky

Authorizations for the following 4 projects were combined:

(

S

Construct
- Huguelet

Construct
- Parking

Construct
- Cooling

Construct
- Central

Construct
- Building

Construct
- Pavilion

Construct
Construct
Construct
Construct
Construct
Construct

Construct
Laborary #

2004-06), Construct Patient Care Facility,
Purchase Furniture and Equipment-Patient Care Facility

ee the following subprojects:

Construct Patient Care Facility
Construct Patient Care Facility
Construct Patient Care Facility
Construct Patient Care Facility
Construct Patient Care Facility

Patient Care Facility - Hospital
Drive Extension)

Patient Care Facility - Hospital
Garage)

Patient Care Facility - Hospital
Plant #1)

Patient Care Facility - Hospital
Utilities Plant Expansion)

Patient Care Facility - Hospital
)

Patient Care Facility - Hospital
A, OR Suites and Support)

Ph II-Hospital

Huguelet Dr Extension,

Parking Garage,

Cooling Plant #1,

Central Utilities

Building

(subproject 1

(subproject 2

(subproject 3

(subproject 4

(subproject 5

(subproject 6

Patient Care Facility II - Hospital

Physicians Services Facilities - UK HealthCare

Science Research Building
Stadium Suite Addition
Student Dining Facility

Student Health Facility

the Center for Applied Energy Research

2 (CAER)

Construct UK/Nicholasville Road Flood Mitigation

Construct

Construct

University Storage Building

WUKY Facility

Construct/Expand/Renovate Ambulatory Care Facility - UK

HealthCare

Construct/Renovate Imaging Services - Kentucky Clinic
Construct/Renovate Imaging Services - Kentucky Clinic
Construct/Renovate Lab Facilities

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital
(2006-08), and
(2006-08) .
Plant Expansion,
Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 Complete/Not Closed Out 100 05/11/11 05/11/11
Fayette 2002-2004 Complete/In Warranty 100 12/15/11 12/15/11
Fayette 2006-2008 Combined Authorities
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 Complete/In Warranty 100 05/08/12 05/08/12
Fayette CPBOC-2/01/12 Design/Phase A
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Construct/Replace/Upgrade Student Housing Phase 1 Fayette 2012-2014 Awaiting Initiation by Agency
Construct/Upgrade Fit-Up Support Services - UK Fayette 2012-2014 Awaiting Initiation by Agency
HealthCare
Convert Taylor Education Space to Offices and Classrooms Fayette 2012-2014 Awaiting Initiation by Agency
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Enterprise Storage System Fayette 2012-2014 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 Complete/In Warranty 100 07/13/11 07/13/11
(combined auth)
Authorizations for the following rojects have been combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade
Livestock Disease Diagnostic Lab Ph II (2008-10).
Expand Boone Tennis Center Fayette 2012-2014 Awaiting Initiation by Agency
Expand Coldstream Research Campus Fayette 2012-2014 Awaiting Initiation by Agency
Expand KGS Well Sample and Core Repository Fayette 2012-2014 Awaiting Initiation by Agency
Expand Patient Care Facility - Hospital Phase 3 Fayette 2012-2014 Awaiting Initiation by Agency
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Expand/Renovate Ambulatory Care Facility - Hospital Fayette 2010-2012 Design/Phase C
Comments: Orofacial Pain Clinic
Expand/Renovate Student Center Fayette 2012-2014 Awaiting Initiation by Agency
Expand/Renovate Sturgill Development Building Fayette 2012-2014 Awaiting Initiation by Agency
Expand/Renovate West Kentucky and Robinson Station Caldwell 2012-2014 Awaiting Initiation by Agency
Golf Facility Fayette 2012-2014 Awaiting Initiation by Agency
Implement Unified Communication System Fayette 2012-2014 Awaiting Initiation by Agency
Install Artificial Turf on Pieratt Recreational Fields Fayette 2012-2014 Awaiting Initiation by Agency
Lease-Purchase Digital Village Building 2 Fayette 2008-2010 Complete/Not Closed Out 100 01/26/11 01/26/11
Lease-Purchase New Housing Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase/Construct Ambulatory Facility - UK Fayette 2012-2014 Awaiting Initiation by Agency
HealthCare
Lease-Purchase/Construct Digital Village Building 3 Fayette 2012-2014 Awaiting Initiation by Agency
Off Campus Office Building Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

Report Quarter:
Print Date:

2012-3 (July)
10/19/2012

Cabinet/Agency/Project Title

PACS System

Purchase Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

Purchase

Upgraded Communication Infrastructure 1

Relocate/Replace Greenhouses

Remote Site Fiber

* Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
project

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

4-H Camps

Academic Facility

Central Computing Facility

Central DLAR Facility
Chemistry/Physics Building
Dentistry Building

Dentistry Class Lab

Dentistry Space in Kentucky Clinic
Diagnostic Treatment Services - UK HealthCare
Erikson Hall

Expand Law Building

Fine Arts Building

Fourth Floor Sanders-Brown Center on Aging

King Library South - 1962 Section Phase II
M.I.King Library

Memorial Coliseum Seating Area

Memorial Hall

Mineral Industries Building
Multi-Disciplinary Science Building Phase 2
Nursing Building (#2)

Nursing Building (#1)

Nursing Units - UK HealthCare

0ld Northside Library Building

0l1d Northside Library Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Multi 2008-2010 Complete/Not Closed Out 100 05/31/11 05/31/11
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 In Construction 65 11/03/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 05/17/12 05/17/12
Fayette 2008-2010 Complete/Not Closed Out 100 12/03/10 12/03/10
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 In Construction 60 07/28/12
Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate 0ld Pharmacy Building for Biology Fayette 2010-2012 Complete/In Warranty 100 12/14/11 12/14/11
Renovate Parking Structure 3 - Hospital (#2) Fayette 2010-2012 In Construction 17 10/23/12
Renovate Parking Structure 3 - UK HealthCare Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Robotics Building Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Schmidt Vocal Arts Center Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Schmidt Vocal Arts Center (new project) Fayette CPBOC-3/01/11 Design/Phase C
Renovate Shively Sports Center Fayette Complete/In Warranty 100 12/16/11 12/16/11
Renovate Shively Sports Center Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Sloan Building Phase 1 Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Third Floor Little Library (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Renovate track and field facility Fayette CPBOC-9/01/10 In Construction 80 08/21/12
Renovate Upgrade Kastle Hall Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Whalen Building Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Alumni Gym Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Children's Hospital Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Clinical Services - UK HealthCare Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Commonwealth Stadium Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Gatton Building Fayette CPBOC-7/01/12
Renovate/Expand Johnson Center Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Soccer Facilities Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Stadium Multi-Purpose Kitchen Fayette 2012-2014 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other Complete/In Warranty 100 04/22/12 04/22/12
Renovate/Upgrade Baseball Facilities Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Upgrade Funkhouser Building Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Upgrade Good Samaritan Cafeteria - UK Fayette 2012-2014 Awaiting Initiation by Agency
HealthCare
Renovate/Upgrade Hospital Facilities - Good Samaritan Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Upgrade McVey Hall Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Upgrade Miller Hall Fayette 2012-2014 Awaiting Initiation by Agency
Renovate/Upgrade Pence Hall Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Renovate/Upgrade Scovell Hall

Renovate/Upgrade Softball Complex

Renovate/Upgrade Taylor Education Building

Repair Stadium Structure

Repair, Upgrade, and Improve Building Electrical Systems
Repair, Upgrade, and Improve Building Shell Systems
Repair, Upgrade, and Improve Civil/Site Infrastructure
Repair, Upgrade, and Improve Civil/Site Infrastructure
Repair, Upgrade, and Improve Elevator System

Repair, Upgrade, or Improve Building Mechanical Systems

Repair, Upgrade, or Improve Building Systems - UK
HealthCare

Repair, Upgrade, or Improve Electrical Infrastructure
Repair, Upgrade, or Improve Mechanical Infrastructure
Repair/Upgrade/Expand Central Plants
Repair/Upgrade/Improve Building Systems
Repair/Upgrade/Improve Housing Building Systems

Replace Cooling Plant Chillers

See Biological/Pharmaceutical Complex (combined auth)

Replace Radiology Information System
Replace Wildcat Lodge Student Housing project

Steamline Expansion - Rose St

See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Upgrade, Renovate, Improve, or Expand Research Labs
Comments: This project has two sub-projects:

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-2/01/12 Bidding
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 10/13/11 10/13/11
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-11/01/09 Complete/In Warranty 100 05/22/12 05/22/12
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2010-2012 In Construction 91 07/16/12

2314.0 Fit-up 4th & 5th Floors of COP - Complete/In warranty (11/7/2011)

2332.0 Renovate Chem-Physics Labs - In Construction

Upgrade, Renovate, Improve, or Expand Research Labs
Upgrade/Expand Cancer Treatment Facility - UK HealthCare
Upgrade/Fit-Up Hospital Facilities

Upgrade/Relocate Critical Care Facility - UK HealthCare

Upgrade/Renovate Surgical Services -UK HealthCare

Fayette
Fayette
Fayette
Fayette

Fayette

2012-2014
2012-2014
2012-2014
2012-2014

2012-2014
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Initial Auth

Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Reporting Agency: University of Kentucky

Report Quarter: 2012-3 (July)

Print Date: 10/19/2012

Cabinet/Agency/Project Title County
Utility System Upgrade III Fayette

See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

1998-2000
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Combined Authorities



